

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Date	06 July 2026
Team ID	
Project Name	Ledgerline – Credit Card Approval Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	Generate/gather synthetic applicant + credit history data	2	High	Manasa	25-Jun-26	27-Jun-26
Sprint-1	Data Collection	USN-2	Load and merge application + credit record datasets	1	High	Jahnavi	25-Jun-26	27-Jun-26
Sprint-1	Data Collection	USN-3	Handle missing & sentinel values (e.g. DAYS_EMPLOYED)	3	High	Manasa	25-Jun-26	27-Jun-26
Sprint-1	Feature Engineering	USN-4	Build binary risk label from multi-class STATUS codes	3	High	Rupa	25-Jun-26	27-Jun-26
Sprint-1	Feature Engineering	USN-5	Derive AGE_YEARS, YEARS_EMPLOYED, INCOME_PER_FAM_MEMBER	2	Medium	Rupa	25-Jun-26	27-Jun-26
Sprint-1	Feature Engineering	USN-6	One-hot encode categorical features	2	Medium	Sudha	25-Jun-26	27-Jun-26
Sprint-2	Model Training & Evaluation	USN-7	Train Logistic Regression, Decision Tree, RF, XGBoost	5	High	Siri	27-Jun-26	29-Jun-26
Sprint-2	Model Training & Evaluation	USN-8	Compare models via Accuracy/Precision/Recall/F1/ROC-AUC	3	High	Siri	27-Jun-26	29-Jun-26

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Model Training & Evaluation	USN-9	Calibrate decision threshold (maximize F1)	3	Medium	Manasa	27-Jun-26	29-Jun-26
Sprint-2	Model Reporting	USN-10	Build model comparison report page	2	Medium	Jahnavi	27-Jun-26	29-Jun-26
Sprint-2	Model Reporting	USN-11	Generate ROC curve & feature importance charts	2	Low	Jahnavi	27-Jun-26	29-Jun-26
Sprint-3	Web Application	USN-12	Build Flask route for single-applicant prediction	3	High	Rupa	30-Jun-26	01-Jul-26
Sprint-3	Web Application	USN-13	Build batch CSV screening route	3	High	Sudha	30-Jun-26	01-Jul-26
Sprint-3	Web Application	USN-14	Design & build the application UI	5	High	Siri	30-Jun-26	01-Jul-26
Sprint-3	Testing	USN-15	Functional testing of prediction endpoints	2	Medium	Manasa	02-Jul-26	03-Jul-26
Sprint-3	Testing	USN-16	Test batch screening with sample CSV	2	Medium	Jahnavi	02-Jul-26	03-Jul-26
Sprint-3	Testing	USN-17	Sanity-check predictions across applicant profiles	3	Medium	Rupa	02-Jul-26	03-Jul-26
Sprint-4	Documentation	USN-18	Write README & setup instructions	2	Medium	Sudha	04-Jul-26	06-Jul-26
Sprint-4	Documentation	USN-19	Build Jupyter notebook consolidating the pipeline	3	Medium	Siri	04-Jul-26	06-Jul-26
Sprint-4	Cloud Deployment	USN-20	Write IBM Watson Machine Learning deployment script	3	Low	Manasa	04-Jul-26	06-Jul-26
Sprint-4	Project Demonstration	USN-21	Capture screenshots / record demo walkthrough	2	Medium	Jahnavi	04-Jul-26	06-Jul-26

