

Communication

Date	06 July 2026
Team ID	
Project Name	Ledgerline – Credit Card Approval Prediction System
Maximum Marks	1 Mark

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Daily Standup	Daily	WhatsApp group	All 5 members	Share progress, flag blockers, agree on next steps
2	Sprint Review	Weekly	Google Meet	All 5 members	Review sprint completion and re-plan if needed
3	Issue / Bug Discussion	As needed	WhatsApp / GitHub Issues	Relevant members	Resolve technical blockers quickly
4	Stakeholder / Mentor Update	Bi-weekly	Email + Google Meet	Team + Mentor	Share milestone updates and receive mentor feedback
5	Demo Rehearsal	Once	Google Meet	All 5 members	Rehearse the full demo flow and Q&A before the evaluator session
6	File / Code Sharing	Ongoing	GitHub repository	All 5 members	Version-control all code and documents throughout the project

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating across different daily schedules within the five-member team	Agreed on a fixed daily standup time; async WhatsApp updates used when a member couldn't attend
2	Early model calibration issue: borderline-good applicants being over-rejected by the class-balanced model	Discussed as a team; root cause identified (class balancing + raw 0.5 threshold); fix agreed and implemented (remove class balancing, calibrate F1-maximising threshold)
3	GitHub first-time setup for some team members	Team lead (Siri) set up the repository structure and walked other members through committing files via VS Code